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Milestone 

Target 
Date 

1st Quarterly Reports due from Field Offices 1/15/07 
1st Quarterly Reports due from LPSOs and CDs 1/30/07 
  
2nd Quarterly Reports due from Field Offices 4/15/07 
2nd Quarterly Reports due from LPSOs and CDs 4/30/07 
  
3rd Quarterly Reports due from Field Offices 7/15/07 
3rd Quarterly Reports due from LPSOs and CDs 7/30/07 
  
Final date for completion of FY 2007 testing 7/31/07 
  
Preliminary Assurances due from Field Offices 8/15/07 
Preliminary Assurances due from LPSOs and CDs 8/15/07 
  
Final FY 2007 Assurances due from Field Offices 9/1/07 
Final FY 2007 Assurances due from LPSOs and CDs 9/15/07 
  
Secretarial Assurance provided in the Performance & 
Accountability Report 

11/15/07

 


